SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:49 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 106 Const Calendar Day: 264 Date: 23-Feb-2013  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light to moderate wind, ~50F to 65F

Working Day If no, explain:

Di ary: Dispute
Paint Cable System

February 23, 2013
Weather — clear, light to moderate wind, ~50F to 65F

[]

Painting Suspender Rope — South Main Span
METS'’ paint inspector, Joe Ullrich, inspected pp62 to pp76 for blue gray noxyde and pp78 to pp86 for
pegalink this morning. The followings were found:
PP (Blue Gray)Suspender Rope

62NE, SWGood and ready for gravel gray

NW, SEneed repair - holidays

64ALLGood and ready for gravel gray
66ALLGood and ready for gravel gray
68ALLGood and ready for gravel gray

70SE, NW, NEGood and ready for gravel gray
SWhneeds repair - holidays

72NEGood and ready for gravel gray

SE, SW, NWneed repair - holidays

74ALLneed repair - holidays

76ALLneed repair - holidays

PP (Pegalink)Suspender Rope

78ALLGood and ready for blue gray
80ALLGood and ready for blue gray
82ALLGood and ready for blue gray
84ALLGood and ready for blue gray
86ALLGood and ready for blue gray

Painters (Manuel’s crew) started mixing 15 gallons of gravel gray at 0800. No thinner was added. Manuel’s
crew mixed another 10 gallons of gravel gray at 1330 and no thinner was added.

Painters (Sage’s crew) started mixing 20 gallons of blue gray with 160z of water per 5 gallons paint at
0845. Painting conditions were good from the time painting started to the end of shift.

PP (Gravel Gray)RopeStartFinish Remark

62SW, NE13451410noxyde — gravel gray (1st coat)
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64ALL09401000noxyde — gravel gray (1st coat)
66ALL11001125n0xyde — gravel gray (1st coat)
68ALL11451210noxyde — gravel gray (1st coat)
70SE, NW, NE13211340noxyde — gravel gray (1st coat)
72NE 14201425noxyde — gravel gray (1st coat)

PP (Blue Gray)RopeStartFinish Remark

62SE, NW14301445noxyde - blue gray repair (3rd coat)
70SW14001415noxyde - blue gray repair (3rd coat)

72SE, SW, NW13351345noxyde - blue gray repair (3rd coat)
74ALL09300940noxyde — blue gray repair (2nd coat)
76ALL09481005n0xyde — blue gray repair (2nd coat)
78ALL10301050noxyde — blue gray (1st coat)
80ALL11001120noxyde — blue gray (1st coat)
82ALL11251145n0xyde — blue gray (1st coat)
84ALL12001300noxyde — blue gray (1st coat)
86ALL13001315n0xyde — blue gray (1st coat)

Painting Suspender Rope — North Side Span

METS’ paint inspector, Joe Ullrich, inspected pp10 and pp12 for pegalink this morning. All ropes were
good for noxyde blue gray.

Repair (touch up DTM) on PP14, 16, 18, 22 and 24 etc....were not ready for inspection. Painter missed
touching up numerous spots.

Labor

(0700 to 1530 — 8 hours)

Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Richard Salcido, Luis Panyaqua, Manuel Barrios, Jorge
Diega, Daniel Duran

Laraine’s Hour — 9 hours OT - 0700 to 1630 (field 0730 to 1530)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter LUIS PANYAQUA 0.00 8.00 0.00 8.00 []
Painter LEON CIRNEY 0.00 8.00 0.00 8.00 []
Painter RON MORGAN 0.00 8.00 0.00 8.00 []
Painter RICHARD SALCIDO 0.00 8.00 0.00 8.00 []
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 []
Painter SAGE RAY 0.00 8.00 0.00 8.00 []
Painter JORGE DIEGA 0.00 8.00 0.00 8.00 []
Painter DANIEL DURAN 0.00 8.00 0.00 8.00 []
Painter MANUEL BARRIOS 0.00 8.00 0.00 8.00 []
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